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Argonne West

Fourth and final year of phytoremediation for EM sites will be 
completed in late FY 2002/early FY 2003

Verification sampling and analysis, to document that remediation
goals have been met, will be completed in FY 2003

Long-term stewardship planning is underway under the CH LTS 
“Pilot Projects”

“Ownership” for phytoremediation of the Industrial Waste Pond 
(which had been in active use but is no longer receiving industrial 
discharge) must be resolved between NE and EM 
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
BCWS 34 60 82 108 139 169 220 271 321 401 461
BCWP 31 68 103 127 167 192
ACWP 25 66 102 107 142 189
SV -3 8 21 19 28 23
CV 6 2 1 20 25 3
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Cost & Schedule Variance Analysis

~ 14% Favorable SV; Negligible CV

Explanation: None required
Impact: None
Corrective Measures: None
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FY 2002 Uncosted Summary 
as of 3-31-02

(Dollars in Thousands)

                 ANL-W                                  FY2002 Uncosted Obligations
Prior Year 
Carryover 

FY2002 BA Total 
Funds 

Available

FY2002 
Costs 

(3-31-02)

Contractor 
Encumbrances 

Approved 
Work 
Scope 

Unencumbered Total 

 
6 

 
538 

 
544 

 
192 

 
 

 
273 

  
352
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A Look Ahead
(underway in FY 2002)

Continue planting and harvesting activities in FY02

Properly dispose of all plant matter in the INEEL RWMC or Industrial 
Waste Landfill

Complete verification sampling and analysis in FY03 to document 
remediation goals have been met

Develop the long term stewardship (LTS) plan and cost
– ANL-W Pilot Study



Chicago - EM 2002 Mid-Year Review ~ June ~ 20027

LTS Items
(November 2001 “Start of Year Review)

Groundwater monitoring (70K/yr)       until 2018

Institutional controls (fencing/posting)     100 yrs

Release sites remaining at ANL-W
– Industrial Waste Pond (2003)
– Sewage Lagoons (2035)

Operating under land application permit

Transfer LTS to NE at close of FY03
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LTS Issues

Industrial Waste Pond
• IWP is unlined, 3 acre seepage pond; influent from several sources, including 

stormwater and Sodium Processing Facility (SPF).

• ROD assumed active use until FY 2002; phytoremediation at some point in future 
(when water evaporates) – FY 2003 or beyond.

• As an active facility, IWP was not included in ANL-W EM scope.

• Geographic Site Completion for ANL-W in May 2001, with regulator sign-off on 2 
more seasons of phytoremediation.

• NE apparently ceased discharges from SPF in March 2001 and assumes that IWP 
will be EM scope.  NE has not requested FY 2004 budget for IWP remediation.

• Next Steps:  ANL-W is developing mitigating strategies, in addition to a work plan, 
cost estimate, and schedule for remediation.  Resolution of “ownership” will be 
elevated to OM level. 


